
^ ^ CHRYSLER 
lU9r MOTORS 

r n Gi lcznn 
Uiii^ctui 
ri.iMf f^ntjirifinilH) nruj ^ 
f-rwirotvnenl il '-irnr- r-q { 

V 

September 23, 1987 ;.''! 

Mr. Michael A. Czuprenski, P.E. 
Michigan Department of Natural Resources 
Southeast Michigan Field Office 
Environmental Response Division 
505 W. Main Street 
Northvil le, Michigan 48167 

Dear Mr. Czuprenski: 

Enclosed is the first progress report for the investigation and remedial 
activities at the Acustar (Chrysler) Trenton Chemical Plant site. 

We wi l l keep you advised of the job status as the work proceeds and wou ld 
welcome your comments or review at any t ime. 

As noted in Items 4 and 5 of the attached report, we request your comments 
on the work plans for the hydro survey and for the buried wastes clean up 
which wi l l start when we complete the current work on surflcial wastes. 

Very truly yours. 

PRG/CGS/pw 
Attachment: Progress Report #1 us EPA RECORDS CENTER REGION s 
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PROGRESS REPORT #1 FOR SITE INVESTIGATION AND REMEDIAL ACTIVITIES 

Chrysler Acustar 
Trenton Chemical Plant 

Confidential 
Do Not Duplicate 

1. Initial 
Chemical Waste Management was selected as contractor for the initial 
site work and mobil ized on 8/27/87. Work completed to date includes 
clearing (60% complete), construction of the decontamination pad 
and staging area. 

2. Decon. Pad 
In response to DNR comments, the liner for the decon pad was installed 
w i th t w o (2) layers instead of one (1) and the geotexti le layer was also 
doubled. This al lowed the project to stay on schedule, whi le providing 
a longer design life. Change to a concrete pad would have delayed the 
project three to four weeks. 

3. Health and Safety Plan 
The Health and Safety Plan was submitted by Chemical Waste 
Management, reviewed by Hart Associates, and is in effect at the site. 

4. Hydrogeological Study 
Bids were recently received by Chrysler for the hydrogeological study. 
Field work is scheduled to start October 1, 1987. DNR comments are 
requested. 

5. Overall Bid Package 
Hart Associates is now completing a draf t of the overall clean-up bid 
package; the bid process wi l l begin in several weeks. DNR comments 
based on the work plan can best be accommodated before the bid 
package goes out, w i th in the next two weeks. 

6. Near Term Work 
Near term work by Chemical Waste Management includes: 
- complet ion of clearing and vegetat ion clean up; 
- installation of silt fence; 

clean-up and overpacking of remaining surface drums and exposed 
industrial solid wastes; and 

- applying soil cover and re-vegetation to northern half of back lot. 

Prepared by G. Brown, Hart Associates 
9/8/87 


